CCB Meeting Decision Summary

Thurs., August 26, 2004
9:00a.m.

Rockledge 1

Fifth Floor Conference Room

Request Covered

Requests Covered

Submitted To Request Title (Task Headline System / User Impact Request ID Request Status

CCB by Subsystem (Severity) (Task State)

Vickie Fadeley Peer Review Server Side for various IMPAC Il / REV CQERA00019795 CCB Approved
enhancements.

Decision Summary

CQERAO00019795

1. Summary

Task Id: CQERAO00019795

Task Order Id:

Submitted to CCB by:
Date Submitted To CCB:
Request Description (Task Headline):

Severity:
System:
SubSystem:

Target Release:

Target Release Date:
Recommended Timeframe (Target Test Deploy Date):  2004-08-31 00:00:00
CCB Approval Counts:

CCB Decision:

Notes:

2004-8 - Maintenance 2 (ACT)

Vickie Fadeley

2004-08-18 00:00:00

Peer Review Server Side for various enhancements.

IMPAC I

REV

Peer Review 3.0.10 (Server Side)
2004-09-30 00:00:00

0

CCB Approved

Vickie Fadeley stated that one of the four tasks in this request has already been approved by
CCB (the changes to Conflict of Interest language) but that she has lumped it together with the
other three as tasks assigned to AC Technologies Inc. to complete for the end of the fiscal year.
They already have it in their schedule for mid-September. The work will require 80 hours of
development time. Vickie said she did not have an estimate on time needed for testing. CCB
Acting Chair Jim Cain (in Donna Frahm's absence) noted that eRA's testing schedule already
seemed voluminous. Tim Twomey stated that it is important to notify CCB of the testing level of
effort so that cost can be estimated. This would avoid situations where a fix could take five
minutes but officials later find out that it requires one year in testing. Choudhury Hasan stated that
he would consult with Sylvia Dutcher of Mitretek to get an estimate of time needed for testing.

2. Description and Justification

Description:

Please see attached Defects and Enhancements.

Justification:

Peer Review minor enhancements needed for the end of fiscal year.




3. Level of Effort

Impacted Group LOE Time Assessor
Analysis 0

Development 80

Integration Test 0

Acceptance Test 0

Operation 0

Overall Impact Assessment
Limited hours of development worked into ACT's current priority list.

4, Associated Defects
Defect Id Defect Headline

5. Associated Sub Tasks

Task Id Task Headline

CQERA00019784 Summary Statement PO eMailer Modifications
CQERA00019792 Modifications to assign reviewers view for workgroups
CQERA00019910 Changes to Policy Language in COIl Reports
CQERA00019954 Remove NIH footnotes from SS for non-NIH OPDIVs

6. Associated Issues
Issue Id Issue Headline
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